Office of Economic Recovery and Reinvestment GIS Map Data Elements

Contract No.

Project

Description

Estimated Cost

(G

Status

Contract
Completion En
Start Date Date (mm/yyyy)

4 Percentage of
+ Construction

Contractor

Completed
Westminster St. Streetscape from I-95 Service Road No. 7
to Olneyville Square/Manton Ave./Plainfield St. (1.3 miles),
Enhancement Project - which includes sidewalks, crosswalks, bicycle lanes,
2009-IE-002 Westminster St. street trees and street lighting. $ 3,300,000.00 Bid Awarded TBD TBD 0.0% Arden Engineering
Cleaning and sealing cracks and open joints in the
Crack Sealing 2009 - South existing bituminous concrete pavement with a hot applied
2009-CR-056 & Central rubberized asphalt sealant. $ 500,000.00 Completed 07/2009 09/2009 100% Sealcoating, Inc.
Cleaning and sealing cracks and open joints in the
Crack Sealing 2009 - North  existing bituminous concrete pavement with a hot applied
2009-CR-057 & East rubberized asphalt sealant. $ 500,000.00 Completed 07/2009 09/2009 100% Annseal, Inc.
Cleaning and sealing cracks and open joints in the
ARRA Crack Sealing North  existing bituminous concrete pavement with a hot applied Pending
2010-CR-097 & East rubberized asphalt sealant. see 2009-CR-057 Advertising TBD TBD TBA
Cleaning and sealing cracks and open joints in the
ARRA Crack Sealing South existing bituminous concrete pavement with a hot applied Pending
2010-CR-096 & Central rubberized asphalt sealant. see 2009-CR-056 Advertising TBD TBD TBA
Application of striping on State roadways in Burrillville,
Central Falls, Cumberland, Glocester, Lincoln, North
ARRA Statewide Pavement | Providence, North Smithfield, Pawtucket, Smithfield and Pending
2010-CT-095 Striping - North Woonsocket. see 2009-CT-026 |Advertising TBD TBD TBA
Application of striping on State roadways in Barrington,
ARRA Statewide Pavement Bristol, East Providence, Little Compton, Middletown, Pending
2010-CT-094 Striping - East Bay Newport, Portsmouth, Providence, Tiverton and Warren. see 2009-CT-027 |Advertising TBD TBD TBA
Statewide maintenance contract which involves signal
ARRA Statewide Signal repair and minor resurfacing as needed at roughly 60 Pending
2010-CT-099 Optimization different intersections. see 2009-CT-043 |Advertising TBD TBD TBA
ARRA Rubberized Asphalt Pending
2010-CR-098 Chip Sealing Application of rubberized chip seal. see 2009-CR-062 Advertising TBD TBD TBA
This Fixed Guideway Modernization project will pay to
build a fueling facility, to fuel the engines for the MBTA
commuter service from Providence to Boston, and to build
Pawtucket Layover an ispection pit, allowing inspection of train brakes from Pending Contract
RI-56-0001-00 Improvement Project below. $ 460,000.00 Award TBD TBD TBA
Resurfacing of Main Rd./Route 138, including curbing,
sidewalks, and drainage and guardrail improvements, from Substantially
2009-CH-030 Route 138 1R John Street to the Massachusetts State Line (2.3 miles) $ 3,289,000.00 Complete 03/2009 09/2009 100.0% D'Ambra Construction
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 12/1/2010 10f8
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Contract No.

2009-CH-041

2009-CH-046

2009-CH-029

2009-CH-052

2009-CT-015

2009-CT-045

2009-CH-004

2009-CH-051

Project

Description

Stormdrain Retrofit - Outfall Construction of stormwater treatment pond at interchange

W-6

Statewide Drainage C-1

Warren Avenue Revetment

ADA - Improvements to
Bristol Ferry Rd.

CCVE/RVD Design

Traffic Monitoring Stations

1R Highway Improvements
to West Main Rd

Resurfacing Ocean and
Shore Rds.

of Route 6 and Killingly St./Route 128.

Involved various drainage improvements in the following
communities: Hopkinton (Mechanic St.), Johnston (Winsor
Ave. at Hawkins Pond), North Smithfield (Greenville Rd.),
and West Greenwich (Escoheag Hill Rd.).

Construction of a 400-foot rocky seawall along the
shoreline of the Seekonk River, salt marsh mitigation,
installation of a stone dust river walk and landscaping on
the adjacent Warren Avenue project in East Providence.

Installation of new sidewalks and curbing on Bristol Ferry
Road from West Main Road/Route 114 to Boyd's Lane.
Includes Intersection improvements and new traffic
signals with pedestrian signals.

Installation of radar-based vehicle detectors, at same
location as existing traffic cameras, to collect data on
traffic volume, speeds. The new detectors provide alerts to
TMC operators to announce increasing traffic congestion.
Technology will allow RIDOT to post travel time on
electronic message signs (40 locations)

Installation of radar-based vehicle detectors in several
locations to collect data on traffic volume, speed, and
vehicle classification used for annual reporting
requirements and TMC traffic flow maps (37 stations plus
6 stations for vehicle classifications.)

Resurfacing of West Main Road from Coddington Highway
to John Kesson Lane. Includes removal of existing
concrete median markers; curbing and sidewalk
replacement; new signage and pavement markings;
replacement and/or addition of traffic signal and
pedestrian signal equipment; and traffic signal
interconnection.

Resurfacing of two sections of Ocean Rd. in from
Narragansett Town Beach to Point Judith, Narragansett
(3.7 miles), and Shore Road from Post Road to Ocean View
Highway in Westerly (4.5 miles).

Estimated Cost

)" Status

Substantially
1,277,000.00 Complete

Substantially
748,000.00 Complete

Substantially
569,000.00 Complete

Substantially
1,696,000.00 Complete

Substantially
505,000.00 Complete

Substantially
1,053,000.00 Complete

Substantially
6,048,526.50 Complete

Substantially
3,900,000.00 Complete

Contract
Completion En

4 Percentage of

Start Date Date (mm/yyyy)** Construction

04/2009

04/2009

04/2009

05/2009

05/2009

05/2009

05/2009

05/2009

10/2009

09/2009

11/2009

11/2009

06/2010

06/2010

10/2010

10/2009

Completed

100%

100%

100%

100%

100%

100%

100%

100%

Contractor

J.H. Lynch & Sons

R. P.lanuccillo & Sons

Sumco Eco

Narragansett
Improvement

Arden Engineering

Arden Engineering

D'Ambra Construction

J.H. Lynch & Sons

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date

12/1/2010

20f8
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Estimated Cost

Completion En

Contract

4 Percentage of

Contract No. Project Description )" Status Start Date Date (mm/yyyy)** Construction Contractor
Completed
Resurfacing of Old Louisquisset Pike/Route 246 from
Breakneck Hill Rd./Route 123 to Route 116/Route 146 Substantially
2009-CH-039 Resurfacing Route 246 interchange (2.3 miles). $ 1,687,000.00 Complete 05/2009 10/2009 100% Cardi Corp.
Rubberized Chip Sealing - Substantially
2009-CR-062 2009 Application of rubberized chip seal. $ 1,800,000.00 Complete 05/2009 09/2009 100% All States Asphalt
Drainage work at the intersection of Ten Rod Road/Rte 165 Substantially Rosciti Construction
2009-CH-058 Statewide Drainage C-2 and Black Plain Rd in Exeter. $ 451,000.00 Complete 06/2009 09/2009 100% Co., LLC
Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage
1R Nate Whipple Highway C- work, and signal work from Diamond Hill Road/Route 114 Substantially
2009-CH-037 1 to Mendon Road/Route 122 (2.6 miles). $ 3,800,000.00 Complete 06/2009 11/2009 100% Fleet Construction
Powerwashing of 65 of Rhode Island'’s 772 bridges to
remove road salts, dirt and bird droppings. Includes:
Burrillville, Charlestown, Cranston, East Greenwich,
Exeter, Hopkinton, Johnston, Narragansett, North
Kingstown, Richmond, South Kingstown, Warwick, West Substantially
2009-CM-025 |Bridge Washing C - 11 Greenwich, West Warwick, and Westerly. $ 984,000.00 Complete 06/2009 11/2009 100% Deangelo Bros.
Resurfacing of Putnam Pike/Route 44, including drainage
1R Improvements to Route improvements and guardrail replacement, from Tourtellote Substantially
2009-CH-055 44 C-3A Hill Rd. to RIDOT Maintenance Facility (2 miles). $ 1,866,000.00 Complete 06/2009 11/2009 100% T. Miozzi Paving
Installation of new sidewalks and curbing on Legion Way
ADA - Legion from Main St. to Providence St. and Providence St. from Substantially
2009-CH-028 Way/Providence St. Legion Way to East Main St./Route 115. (1 miles). $ 900,000.00 Complete 06/2009 10/2009 100% Lucena Brothers
Removal and replacement of light poles and electrical
systems for overhead lighting on 1-295 at Exits 1, 2, 4 and 5
I - 295 Safety & Lighting C- |from Warwick to Johnston. Contract includes additional Substantially
2009-CH-068 2D traffic cameras for the TMC. $ 6,000,000.00 Complete 07/2009 11/2010 100% Arden Engineering
First phase of a 25-mile resurfacing project of 1-95 from
Connecticut line to Exit 8 in Warwick. Stimulus funds will Substantially
2009-CH-031 | - 95 Resurfacing C-1 pay for first 7.6 miles from State line to Exit 3. $ 10,000,000.00 Complete 07/2009 12/2009 100% D'Ambra Construction
Manton Ave. Streetscape from Delaine St. to Sisson St. (0.8
miles), which includes sidewalks, crosswalks, street trees
Enhancement Project - and street lighting. Other funds (Federal and City) will be Substantially Universal
2009-IE-001  Manton Ave. used to upgrade signal at Manton Ave. and Atwells Ave. $ 500,000.00 Complete 07/2009 07/2010 100% Construction
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 12/1/2010 30f8
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Contract No.

2009-CH-060

2009-CH-054

2009-CT-065

2009-CH-059

2009-CH-035

2009-CT-043

2009-CH-091

2009-CT-079

2009-CH-077

2009-CH-081

Project

Rt. 138 Reclamation

1R Improvements Route 44

C-2A (W.Greenville-Austin)

Route 37 Signing Project C-
2

Statewide Drainage C-3

Safety Improvements to
Route 101

Signal Optimization 2009

1R Nate Whipple Hwy. C-2

STC Signals - North & East
Bay

1R Diamond Hill Road

1R High St./Diamond Hill
Rd.

Description

Resurfacing of Kingstown Rd./Route 138 from Beaver
River Rd. to 660 feet west of Route 112 (2 miles).

Resurfacing of Putnam Pike/Route 44, including
replacement of sidewalks, curbing, drainage
improvements, and new signal, from Austin Ave. to West
Greenville Rd. (1.3 miles).

Replacement of all signage on Route 37 from Post
Rd./Route 1 in Warwick to Natick Ave. in Cranston (3.2
miles).

Involves various drainage improvements in the following
communities: Cranston (Pippin Orchard Rd.), Lincoln
(River Rd./Rte. 126), and Narragansett (Bridgetown Rd.).

Chip seal overlay of Hartford Pike/Route 101 from the
Connecticut State line to Route 94 in Foster and Anan
Wade Rd. to Route 102 in Scituate (4 miles).

Statewide maintenance contract which involves signal
repair and minor resurfacing as needed at roughly 60
different intersections.

Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage
work, and signal work from Diamond Hill Road/Route 114
to the Massachusetts State line (1.7 miles).

Various traffic signal improvements including new
installations, signal modifications, and island
modifications in Barrington, Burrillville, Foster, Johnston,
North Providence, North Smithfield, Pawtucket,
Portsmouth, Providence, Smithfield, and Warren (14
intersections)

Resurfacing of Diamond Hill Rd./Rte. 114, including
curbing, sidewalk, guardrail, minor drainage work, and
signal work, from Social Street to Bound Road (2.2 miles)

Resurfacing of High St./Diamond Hill Rd./Route 114,
including curbing, sidewalk, guardrail, minor drainage
work, and signal work, from Cumberland Public Library to
Blackstone Street (1.2 miles).

Estimated Cost

)" Status

Substantially
2,000,000.00 Complete

Substantially
2,900,000.00 Complete

Substantially
3,316,000.00 Complete

Substantially
500,000.00 Complete

Substantially
1,300,000.00 Complete

Substantially
1,000,000.00 Complete

Substantially
2,800,000.00 Complete

Substantially
2,000,000.00 Complete

Substantially
4,400,000.00 Complete

Substantially
1,900,000.00 Complete

07/2009

07/2009

08/2009

08/2009

09/2009

09/2009

09/2009

10/2009

10/2009

01/2010

Completion En

Contract

Completed
11/2009 100%
05/2010 100%
08/2010 100%
10/2009 100%
10/2009 100%
05/2010 100%
08/2010 100%
08/2010 100%
10/2010 100%
09/2010 100%

4 Percentage of
Start Date Date (mm/yyyy)** Construction

Contractor

Cardi Corp.

Digregorio Corp.

Liddell Bros.

J.H. Lynch & Sons

J.H. Lynch & Sons

J.H. Lynch & Sons

J.H. Lynch & Sons

Rossi Electric Co.

D'Ambra Construction

J.H. Lynch & Sons

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date

12/1/2010

40f8
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Contract

Completion End = Percentage of

Estimated Cost

Contract No. Project Description )" Status Start Date Date (mm/yyyy)** Construction Contractor
Completed
2010-CH-022 Installation of new sidewalks and curbing on North Main
(Former RIC# |ADA Child St. and N. Main  St. from Park St. to Wood St. and Child St. from Cutler St. Substantially Narragansett
2009-CH-048) St. C-1 to the East Bay Bike Path (0.2 miles). $ 600,000.00 Complete 04/2010 08/2010 100% Improvement
Reclamation and resurfacing of Moosup Valley Road from
Reclamation of Moosup 0.9 miles west of Route 14/Plainfield Pike to Cucumber Hill Substantially
2010-CR-012 Valley Rd. Rd. (1.4 miles). $ 800,000.00 Complete 05/2010 09/2010 100% J.H. Lynch & Sons
Involves various drainage improvements in the following
Statewide Drainage communities: Providence (North Main St.), West
Improvements 2010 Greenwich (Escoheag Hill Rd).and Tiverton (East Rd. & Substantially
2010-CH-017 Contract 1 Crandall Rd.) $ 300,000.00 Complete 06/2010 10/2010 100% Lucena Brothers
Reclamation and resurfacing of Route 14/Route
Full Depth Reclamation of |102/Plainfield Pike/Victory Highway from Briggs Rd. to Old Substantially Narragansett
2010-CR-009 |Rt. 102 Plainfield Pike (1.2 miles). $ 800,000.00 Complete 06/2010 09/2010 100% Improvement Co.
Project to review approximately 60 out of 130 storm water
drainage systems, ponds, catch basins, etc. that were
previously upgraded to meet Federal Best Management
Practices, in accordance with State and Federal water
2010-CH-020 quality regulations, for storm water runoff. Project will
(Former Rl # Stormdrain Retro Project include inspection of drainage structures, cleaning and Substantially
2009-CH-034) BMP Monitoring performance evaluation. $ 1,100,000.00 Complete 06/2010 10/2010 100% Lucena Brothers
Resurfacing of Route 102 from Route 101 in Scituate to
Old Plainfield Pike in Foster (7.4 miles), including drainage
2010-CH-021 and guardrail improvements. RIDOT anticipates
(Former RIC# resurfacing an additional 10.8 miles from Old Plainfield Substantially
2009-CH-069) |1R Route 102 C-1 Pike to Route 3 in Exeter in the near future. $ 3,000,000.00 Complete 06/2010 10/2010 100% J.H. Lynch & Sons
Powerwashing of 65 of Rhode Island'’s 772 bridges to
remove road salts, dirt and bird droppings. Includes:
Cumberland, East Providence, Lincoln, North Smithfield,
2010-CM-019 Pawtucket, Portsmouth, Providence, and Tiverton. RIDOT
(Former RIC# goal of powerwashing all bridges with 10 contracts every 5 Substantially
2009-CM-024) Bridge Washing C - 10 years. $ 1,392,000.00 Complete 07/2010 09/2010 100% Deangelo Bros.
Application of striping on State roadways in Burrillville,
Central Falls, Cumberland, Glocester, Lincoln, North
Providence, North Smithfield, Pawtucket, Smithfield and Under
2009-CT-026 Statewide Striping - North  Woonsocket. $ 2,418,000.00 Construction 04/2009 11/2010 99.0% Traffic Markings
Application of striping on State roadways in Barrington,
Statewide Striping - East Bristol, East Providence, Little Compton, Middletown, Under
2009-CT-027 Bay Newport, Portsmouth, Providence, Tiverton and Warren. $ 2,287,000.00 Construction 04/2009 11/2010 99.0% Traffic Markings
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 12/1/2010 50f8
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Contract Percentage of
i Completion End entage o
Contract No. Project Description Estlmatefl oSt Status Start Date 3 « Construction Contractor
$) ate (mm/yyyy)
Completed
Statewide Guardrail Replacement and repair of rusted, damaged and/or Under
2009-CM-040 |Repl./Repair 2009 substandard guardrail. $ 1,200,000.00 Construction 05/2009 03/2011 83.0% Cosco Inc.
This project is the final phase of a Safety Improvement
Project. Project includes excavating planting beds,
placing loam and installing new planting material in select
locations in the U.S. Route 1 median between Mooresfield
Road and the Oliver Stedman Government Center.
Route 1 Median Contract includes two-year mowing and maintenance Under MON Landscaping
2009-CL-013 Landscaping agreement. $ 236,000.00 Construction 05/2009 11/2010 99.0% Co.
Replacement of signage on I-95 at Exits 6-8 (West
Greenwich, East Greenwich, West Warwick, and Warwick),
Exit 12B (Warwick), Exists 16-18 (Cranston and
Providence), and Exit 29 (Pawtucket). Contract also
includes signage on Route 146 at Route 146A in North Under Roadsafe Traffic
2009-CT-064 |-95 Signing Project C-1 Smithfield. $ 3,400,000.00 Construction 05/2009 07/2010 99.0% Systems, Inc.
Reconstruction of Hartford Ave./Route 6A, including
curbing, sidewalks, widening a portion to provide a center
turn lane, a new drainage system, upgrading traffic signal
Reconstruction of Hartford | systems, and installation of fiber optic connection, from Under
2009-CH-009 Avenue (Rt. 6A) the 1-295 interchange to Atwood Ave./Rte. 5 (0.7 miles) $ 5,300,000.00 Construction 08/2009 10/2010 99.0% Digregorio Corp.
Resurfacing of Dean St., Cahir St. and Stewart St.,
Dean St., Cahir St., Stewart |including upgraded signals and new street lights, from Under
2009-CH-084 St. West Exchange St. to Point St. (0.9 miles) $ 4,000,000.00 Construction 08/2009 12/2010 97.0% Digregorio Corp.
Replacement of all signage on Route 10 from Park Under
2009-CT-070 Route 10 Guide Signs Ave./Route 12 in Cranston to I-95 in Providence (5 miles). $ 4,200,000.00 Construction 09/2009 09/2010 99.0% Liddell Bros
Rehabilitation of bridges at the Dillons Corner Rotary in
Narragansett. Work to consist of superstructure
replacement of Dillions Corner Bridge, which carries Route
1 over Kingstown Rd./Pt. Judith Rd./Route 108 and on-
ramp over Pt. Judith Rd. from Pt. Judith Rd. from Pt. Under
2009-CB-087 Dillons Corner Bridge Judith Rd. to Route 1 North. $ 8,500,000.00 Construction 09/2009 05/2011 72.0% John Rocchio Corp.
Resurfacing of Oak St./Westerly Bradford R./Route 91,
including sidewalks, minor drainage improvements, water
1R Improvements to Route line installation and new sighage, from Route 3 to Westerly Under
2009-CH-036 91 C-1 Maintenance Facility (1.3 miles). $ 2,600,000.00 Construction 09/2009 10/2010 99.0% D'Ambra Construction
Installation of new sidewalks and curbing on Child St. Under
2009-CH-066 ADA Child St. C-2 from Cutler St. to Massachusetts State line. (2.2 miles). $ 2,500,000.00 Construction 09/2009 08/2010 99.0% Shire Corporation
Continued long-term preventative maintenance on the
Phase IV Imp Jamestown Jamestown-Verrazzano Bridge, which carries Route 138 Under
2009-CB-047 Bridge No. 800 over the West Passage of Narragansett Bay. $ 7,000,000.00 Construction 10/2009 09/2010 99.0% Aetna Bridge Co.

——“Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 12/1/2010 60f8
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Contract Percentage of
Contract No. Project Description Estlmatefl oSt Status Start Date Completion Eni Construction Contractor
($) Date (mm/yyyy)
Completed
Various traffic signal improvements including new
installations, signal modifications, and island
modifications in Coventry, East Greenwich, Exeter, North
STC Signals - South & Kingstown, South Kingstown, Warwick, and West Under
2009-CT-082 Central Warwick.(12 intersections). $ 2,000,000.00 Construction 12/2009 10/2010 99.0% J.H. Lynch & Sons
Rehabilitation of Industrial Dr., including sidewalk repairs
Industrial Drive Bridge No. and resurfacing, which carries Industrial Dr. over the Under
2009-CB-044 882 Moshassuck River. $ 2,300,000.00 Construction 02/2010 05/2011 63% Shire Corporation
Resurfacing of Route 146, including guardrail replacement,
joint repair, and minor alignment modifications, from
Route 116 interchange to area of Sherman Ave. and Old
Louisquisset Pike/Route 246 interchange. (1.1 miles).
1R Route 146/Wilbur Rd. Project includes rehabilitation of Wilbur Road Bridge, Under
2009-CH-042 Bridge No. 415 including raising and replacing superstructure of bridge. $ 6,200,000.00 Construction 04/2010 07/2011 51% D'Ambra Construction
Northern
Wyoming Bridges #43 and  Rehabilitation of both Wyoming Bridges, which carry Under Construction Service
2009-CB-085 #44 Bridge St. over the Wood River. $ 2,300,000.00 Construction 05/2010 09/2011 42% LLC
Resurfacing of Route 91/Westerly Bradford Rd./Bradford
Rd., including curbing, sidewalks, guardrail, minor
drainage improvements from Westerly Maintenance
1R Improvements to Route | Facility to Bradford Railroad Bridge/800 feet north of Under
2010-CH-013 91 in Westerly; Contract 2  Church St. (3.8 miles). $  3,000,000.00 Construction 05/2010 11/2010 99% Cardi Corp.
Resurfacing of Route 99/Woonsocket Industrial Highway,
including curbing, minor drainage work, signage
structures and minor bridge work from Route 146 to Route Under
2010-CH-025 |1R Route 99 122/Mendon Rd. (2.7 miles). $  5,000,000.00 Construction 05/2010 04/2011 57% Cardi Corp.
Main St. (Rte. 114), installation of new curbing, sidewalks,
1R Improvements Main St. | 'minor drainage improvements and street tree preservation
(Rt. 114), Warren - Contract and replacement from Cherry St. to 160 feet south of Under
2010-CH-010 1 Beach St. (0.3 miles). $ 700,000.00 Construction 06/2010 11/2010 99% American Site Corp
Replacement of the Chestnut Hill Road Bridge, which
carries Chestnut Hill Road over the spillway that flows
from the Sayles and Smith Reservoir to the Chepachet
Replacement of Chestnut | River. The project includes construction of a replacement Under
2010-CB-016 | Hill Rd. Bridge No. 951 spillway structure and wetland restoration. $ 1,500,000.00 Construction 06/2010 09/2011 35% Shire Corporation
Kingston Station Roof This project will repair the roof of the Kingston Station Under Apollo Roofing and
2009-IE-003  Repair located in the village of West Kingston. $ 300,000.00 Construction 07/2010 10/2010 99% Sheet Metal
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 12/1/2010 70f8
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Contract Percentage of
i Completion End
Contract No. Project Description Estlmatefi oSt Status Start Date 3 « Construction Contractor
%) ate (mm/yyyy)
Completed
Repair sidewalks on Washington St. from Empire St. to
2010-CH-040 Eddy St. and Westminster St. from Empire St. to 100 feet
(Former RIC# Downtown Providence ADA east of Mathewson St. (0.3 miles). Includes landscaping Under Hartford Site
2009-CH-016) C-2 and installation of bike racks. $ 900,000.00 Construction 07/2010 05/2011 44% Construction LLC
ARRA grant funding through the U.S.DOT/Federal Transit
South County Commuter Administration to be used towards the construct of a 1000
Rail - Wickford Junction +/- car garage and commuter rail station platform at Under
2010-FF-001 Garage & Platform Wickford Junction located in North Kingstown. $  4,353,273.00 Construction 09/2010 12/2010 80.0% Amtrak -Rail Corp.
Resurfacing of Colebrook Rd., including replacement of
drainage system, from Long Highway to Route 179 (1.7 Under
2010-CH-071 1R Colebrook Rd. miles). $ 1,600,000.00 Construction 10/2010 08/2011 12.0% Cardi Corp.

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date 12/1/2010 8of8




